
14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract  subject matter where feasible.)   

WIDENING OF INNER HARBOR TURNING BASIN PORT OF OAKLAND  PHASE 1 B - BULKHEAD, DREDGING & PARTIAL DEMOLITION OF PIERS 2 & 5

ALAMEDA AND SAN FRANCISCO COUNTIES, CALIFORNIA

1 ENCL:   1)  PRICING SCHEDULE.

8. NAME AND ADDRESS OF CONTRACTOR  (No., street, county, State and ZIP Code)   

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  

MODIFICATION OF CONTRACTS/ORDER
NO.  

E. IMPORTANT:  Contractor  

15B. CONTRACTOR/OFFEROR  

is not,  

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer  

tended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  

(a) By completing Items 8 and 15, and returning  
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-  
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.   

is extended, 

B.  

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A.  

2. AMENDMENT/MODIFICATION NO.  

6. ISSUED BY

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

12. ACCOUNTING AND APPROPRIATION DATA  (If required)    

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES  (such as changes in paying office, 
appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  

D. OTHER  (Specify type of modification and authority)  

is required to sign this document and return

15A. NAME AND TITLE OF SIGNER  (Type or print)  

PAGE   OF PAGES 1. CONTRACT ID CODE  

5. PROJECT NO.  (If applicable)   4. REQUISITION/PURCHASE REQ. NO.  3. EFFECTIVE DATE  

7. ADMINISTERED BY  (If other than Item 6)  

15C. DATE SIGNED 

16A. NAME AND TITLE OF CONTRACTING OFFICER  (Type or print)   

16B. UNITED STATES OF AMERICA  

BY 

16C. DATE SIGNED 

9A. AMENDMENT OF SOLICITATION NO.  

9B. DATED  (SEE ITEM 11)  

10B. DATED  (SEE ITEM 13)   

(   )

(   )

CODE CODE

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force 
and effect.  

is not ex-  

copies to the issuing office.  

NSN 7540-01-152-8070
PREVIOUS EDITION UNUSABLE  

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA 
FAR (48 CFR) 53.243  

(Signature of person authorized to sign) (Signature of Contracting Officer)

USAPPC V2.00

10A.   

30-105-02

N/A

SEE ITEM 6USACE SACRAMENTO DISTRICT
ATTN: CONTRACTING DIVISION
1325 J STREET
SACRAMENTO, CALIFORNIA 95814-2922

CODE  FACILITY CODE  

N/A 1            2

0004    27 AUG 2004 N/A

W9123P7-04-B-0006

30 JUL 2004

N/A

1
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PRICING SCHEDULE 

  

  

CONTRACTOR SHALL FURNISH ALL PLANT, LABOR, MATERIAL, EQUIPMENT, ETC. NECESSARY TO 

PERFORM ALL WORK IN STRICT ACCORDANCE WITH THE TERMS AND CONDITIONS SET FORTH IN 

THE CONTRACT TO INCLUDE ALL ATTACHMENTS THERETO. 

 

Item       Description                                                    Quantity        U/M                U/P             Amount   

 

0001  Mobilization and Demobilization      1    LUMP SUM   LUMP SUM   $_____________   
 
0002 Demolition of Pier 5 Dolphins and              1    LUMP SUM   LUMP SUM   $_____________ 
            Walkway  
0003 Demolition of Pier 2 – Partial      1    LUMP SUM   LUMP SUM   $_____________  
 
0004    Retrofit Remaining Pier 2                             1    LUMP SUM   LUMP SUM   $_____________ 
 
0005    Remove Shoreline Debris                             1    LUMP SUM   LUMP SUM   $_____________ 
 
0006    Berth 10 Dike and Weir Removal                1   LUMP SUM    LUMP SUM    $_____________ 
 

0007    Excavation                                                   1  LUMP SUM        LUMP SUM    $____________ 
 
0008    Furnish Steel Sheet Pile                      56,168*     SF              $____________  $_____________ 
 
0009   Install Bulkhead Steel Sheet Pile         56,168*     SF              $____________  $_____________ 
 
0010   Cut-Offs  (allowance)                                 10       EA             $____________   $_____________ 
 
0011   Pulled Pilings (allowance)                           4        EA             $____________   $_____________ 
 
0012   Furnish Steel H-Piles                           15,886*     LF              $____________  $______________ 
 
0013   Install Steel H-Piles                                   135      EA             $____________   $______________ 
 

0014   Reinforced Concrete Pile Cap Beam         861      EA             $____________   $______________ 

 

0015   Structure Backfill        12,500* TN       $___________ $_____________ 
 
0016   Dredging of Wet Basin and                   97,500**   CY            $_____________  $______________ 
           Inner Bulkhead Area – YBM 
 
0017   Dredging of Wet Basin and                     58,000** CY           $_____________   $______________ 
           Inner Bulkhead Area – SAF & OBM 
 
0018   Overdredge Allowance – SAF & OBM    7,500**CY           $_____________   $______________ 
 
0019   Dredge Debris Removal                             1,800*   TN          $_____________   $______________ 
 
0020   Rock Buttress                                            27,240*   TN         $______________  $______________  
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